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Monetizing the Risk 
of Coating Failure

H. PETERS, CHLORRID International, Inc.

 Coatings can fail because of soluble salt
 contamination remaining on the substrate after 
surface preparation. This article discusses methods of 
salt removal and the importance of good surface 
preparation specifi cations. A case history reveals the 
possible costs of a coating failure from salt contamination.

G
overnment regulations 
and scientific advances 
have led to improved 
coatings over the years, 
and there are numerous 
products to choose from. 
Buyers and users may be 

confused by the complexities of choices 
and the many decisions to be considered 
when selecting the best coatings system 
for a project. Th e goal is long life coating 
performance at low cost. 

In the past, coatings containing lead 
provided excellent protection, often ex-
ceeding 20 years. Lead coatings reacted 
with soluble salts that were left on the 
surface. Surface preparation standards of 
the day were visual because they proved 
to be suffi  cient for a long life cycle lead 
coating, and the technology did not exist 
to conduct quantitative microanalytical 
testing of coating failures. 

After the lead-based coatings ban in 
the late 1970s, oil and solvent-based alkyd 
resin coatings became predominant. In 
the late 1980s, hydrocarbon-based sol-
vents fell under the volatile organic com-
pound emission standard restrictions. 
Combined with rising raw material prices, 
this development led to the need for al-
ternative coating systems and surface 

preparations. Th is article describes the im-
portance of soluble salt decontamination 
during surface preparation to ensure ade-
quate coating life. 

Surface Preparation 
Versus Coatings

Th e objectives of a coating are to protect 
productive assets and sometimes to en-
hance appearance. A buyer can control 
coatings because the coating manufacturers 
provide vast resources on conditions, types 
of services, compatibility, etc. Th e matrix 
of data specifi es the best product for the 
service intended. On the other hand, sur-
face preparation has traditionally been 
given little attention.

Surface preparation can be thought to 
follow the “80/20 rule,” as ~80% of surface 
conditioning is accomplished without com-
promises; the remaining 20% is often left 
out of guide specifi cations, thus possibly 
compromising the intended coating life. 
Missing from many surface preparation 
specifi cations, for example, are the testing 
for and removal of corrosion-inducing 
soluble salts. Soluble salts on steel substrates 
in contact with moisture form electrolytic 
cells that can generate deep and narrow 
micropits from the cyclic reaction of acid 
and the iron salt products formed. Chloride 
ions migrate into the pit, forming concen-
trated solutions or ferrous salts (usually 
chlorides, sulfates, or nitrates), which by 
hydrolysis create acid solutions.1 Th e high 
salt anion concentration and low pH ensure 
that the pit surface remains active.2 

Decontamination
Surface preparation should include 

eliminating or reducing the level of corro-
sion-inducing soluble salts to recognized 
threshold levels, which will not impact the 
performance or signifi cantly aff ect the life 
of a coating. Removing the salt anion from 
the electrolytic cell is key to stopping cor-
rosion and consequential coating failure.

Coating Project Interfaces
A coating project is generally compart-

mentalized among the asset manager/
owner, coating applicator, and coating 
manufacturer. Asset manager/owner exper-
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tise in proper coating application for a 
specifi c structure may be limited, and may 
not be given a high priority. Th e asset man-
ager/owner has three major choices: 

1) Gain the personal expertise necessary 
to ensure a coating project is under-
taken and completed using the best 
practices and up-to-date technology. 
Th is is unlikely because diverse respon-
sibilities do not allow the time to gain 
the expertise required. 
2) Rely on a contractor who is assumed 
to off er the best and most advanced 
processes for completing a coatings 
project. Th is is valid in theory, but in 
reality a contractor’s incentive is to com-
plete the project in the most cost-
conscious fashion and within strict time 
constraints. Also, projects are frequently 
awarded to the lowest bidder. 
3) Seek the assistance of an outside coat-
ings consultant/inspector to create a 
specifi cation, serve as a third-party expert 
to oversee its proper implementation, 
and institute best practices for quality 
results. To bring in a consultant for what 
may be considered commonplace knowl-
edge or a simple task is perceived to be 
an added cost. Furthermore, unless the 
consultant/expert is kept on the project 
from its inception, proper implementa-
tion may not be followed unless total 
control of project monitoring is delegated 
to the consultant. 

Cost of Corrosion
According to a 2002 U.S. Federal High-

way Administration-funded study,3 the 
identifi able cost of corrosion in the United 
States is estimated at $276 billion annually, 
with an actual cost more likely to be more 
than $500 billion. Life cycle extension 
through proper surface preparation and 
coating application can raise the cost ef-
fectiveness of the project. Th e “just paint 
it” approach to protective coating projects 
is wasteful and actually poor stewardship 
of resources. 

Primary Asset Preservation 
Responsibility

Th e primary responsibility for maximiz-
ing coating life and performance falls on 

the asset manager/owner. This person 
must ensure that the specifi cation stan-
dards and project performance require-
ments will maximize the return for a given 
expenditure. 

The correlation between corrosion-
inducing soluble salts and coating failure 
is well known and documented.4-5 A good 
fi rst step is to test for these non visible 
soluble salt contaminants. It is worth con-
sidering the minimal cost of fi eld testing 
for these contaminating species, and re-
moval if necessary, during surface prepara-
tion to minimize premature coating fail-
ure. Commercially available, fi eld-ready, 
nondestructive inspection/examination 
test kits can be used for this purpose. 
Checking the bare substrate immediately 
after abrasive removal of mill scale and 
surface rust exposes the pits in which the 
salt anions may be concentrated.

If contaminating soluble salts are iden-
tifi ed, conventional removal methods may 
be ineff ective or more costly than alterna-
tives.6-7 

An alternative for surface salt removal 
is an acidic chemical wash. It is worth 
validating the effi  cacy of an acidic salt 
remover to ensure it has proven perfor-
mance and no environmental restrictions 
and waste disposal costs.

Cost and Performance
The incremental cost of testing and 

chemical remediation to achieve specifi ed 
limits on surface soluble salts is calculated 
at ~3% of the total project cost. Th is is not 
signifi cant for a controllable variable, which 
can cause coatings to fail prematurely. 

One method of dealing with salt-
contaminated surfaces has been to per-
form several cycles of abrasive blasting and 
water washing. Th e total cost of several of 
these cycles is ~$2/ft2 per cycle. Water-
jetting for surface preparation has become 
popular; the cost of equipment is lower, 
but the calculated full cost is in the range 
of $4.60 to $6/ft2. 

In immersion service, the use of clean, 
uncontaminated abrasive to remove rust 
and to develop the desired surface profi le, 
followed by the application of a properly 
balanced chemical formulation, typically 

will cost-eff ectively remove the contami-
nating salts with one wash. Th e chemical 
is applied with a pressure washer imme-
diately following abrasive blasting. Costs 
for this surface preparation sequence 
range from $2.15 to $2.75/ft2 (regional 
cost factors and NACE No. 2/SSPC SP-
108 near white metal or NACE No. 1/
SSPC SP-59 white metal surface create the 
range).

Verifi cation of removal of the salts to 
specifi ed limits is important because the 
tolerance levels under coatings are ex-
tremely low. Th ree µg/cm2, a common 
chloride limit for immersion service,10 is 
the equivalent of 0.17 oz/1,000 ft2.11 
Th us, accurate microanalytic fi eld testing 
techniques should be used to ensure ion-
specifi c species are accurately quantifi ed.

Case Study: 
Cost of a Coating Failure 

In a tank-lining project, a turnkey bid 
was issued to reline the fl oor and up 2 ft 
(0.6 m) on the wall of a light fuels storage 
tank. Th e total area to be abrasive-blasted 
to white metal (NACE No. 1/SSPC SP-5) 
and relined was slightly more than 18,500 
ft2 (1,718 m2). Th e tank was emptied and 
made available to the contractor at a stage 
where sludge was to be removed and prop-
erly disposed of. Th e tank was then hy-
droblasted and solvent cleaned to prepare 
for surface preparation and recoating. Th e 
contract was awarded to the low bidder at 
$111,030 ($6/ft2), a typical cost experi-
enced by the owner on similar projects.

The specification outlining the re-
quired work was provided by the owner. 
It did not indicate testing for surface salts 
or salt decontamination. Th e presence of 
corrosion-inducing residual salts is more 
pronounced in severe services, such as 
tank linings, than elsewhere.12 In this case, 
the testing for and use of a chemical sol-
uble salt remover for the area involved was 
estimated at slightly more than $4,100 
(Table 1). 

Th e risk for not testing and remediat-
ing salts on the substrate surface can be 
calculated from Equation (1):

Risk = Probability of the Event 

 × Cost of the Event (1)
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Th e probability of the event is the per-
centage of failures found during forensic 
analysis that have been caused by leaving 
residual salts on the surface prior to coat-
ing. To be as objective as possible, and 
because this has not been scientifi cally or 
statistically validated, values of 15 to 20% 
of failures to upwards of 80% of failures 
have been attributed by fi eld inspectors 
during failure analysis. Th ree scenarios—
15, 50, and 80%—are used in this discus-
sion as the probability ranges for deter-
mining the numeric risk for not testing 
and removing surface salts.

Table 2 describes the cost of the event. 
Th e events of the initial project are re-
peated, but costs from an unplanned 
failure must be added.

Table 3 shows the risk under the three 
assumed scenarios, using the estimated 

cost of rework and associated costs from 
Table 2.

In some cases, expenses may be amor-
tized over the expected life of the project. 
In the case of hydrocarbon storage tanks 
and API standards, and more specifi cally 
API 652,13 the industry is working to in-
crease the time between inspections from 
10 to 20 years, so a 20-year coating life 
would be the minimum required. Th e 
discount value of the expense for a failure 
occurring during a distant future year is 
immaterial, because residual salts may 
cause coating failure in the first few 
months to three years.

Th e numeric risk of 15% of all coating 
failures being caused by remaining corro-
sion-inducing salts is more than $26,000. 
If the risk is at 80%, the number is much 
greater. Th e incorporation of testing and 

chemical removal of contaminating salts 
adds an incremental cost of ~$4,100 (Table 
1). Th is initial expense is signifi cantly less 
than the risk of even a 15% coating failure 
rate. Th e coating failure rate caused by salts 
could be lowered to <3% and still justify 
the inclusion of both testing and remedia-
tion in the work project.

Conclusions
Generational changes in coatings, up-

dated surface testing techniques and equip-
ment, and time-effi  cient steps incorporated 
into surface preparation specifi cations off er 
fundamental, simple, and proven methods 
for asset owners/managers to achieve objec-
tives of optimizing the coating life cycle, 
reducing long-term costs, and eliminating 
unnecessary asset downtime.
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TABLE 2

COST OF REWORK FOR A TANK LINING FAILURE(A)

 Tank empty and clean: $33,000 Sludge remove, disposal, venting, dehumidifi cation,
    hydroblasting, solvent clean
 Failure analysis: 45,000 Failure inspection, testing, legal fees
 Tank use loss: 8,500 60 days of 20-year life tank with original investment of 
    $1 million
 Overhead expense: 5,551 5% of project expense. Include safety, training, disruptions,
    security, etc.
 Abrasive blasting: 55,515 NACE No. 1/SSPC SP-5 white metal blast
 Testing and salt removal: 4,100
 Coating: 22,402 Coating plus $15,000 labor

 Total $174,068

(A)Does not take into account any environmental impact costs.

TABLE 3

RISK UNDER THREE ASSUMED SCENARIOS

  15 50 80
 Monetary risk of the coating failure $26,112 $87,039 $139,263

Coating Failures Caused by Residual Salts (%)

TABLE 1

TESTING AND DECONTAMINATION COSTS
 Cost
 Breakdown Testing(A) Decontamination(B) Total
 Labor $152 $650 $802
 Materials 906 2,405 3,311

 Total $1,058 $3,055 $4,113

(A)Eight tests/h at $45/h: fi ve tests for the fi rst 1,000 ft2, two tests on each 1,000 ft2 of the next 4,000 ft2, and one 
test for 1,000 ft2 thereafter.

(B)15 h at $28/h.

MAY 2006 MP pp 1-48.indd   32MAY 2006 MP pp 1-48.indd   32 4/11/06   12:33:18 PM4/11/06   12:33:18 PM



May 2006 MATERIALS PERFORMANCE 33

MAY 2006 MP pp 1-48.indd   33MAY 2006 MP pp 1-48.indd   33 4/11/06   12:33:55 PM4/11/06   12:33:55 PM


	NACE Home Page
	FAQs
	Search Site
	Search Document
	2006
	May 2006

	Return to MP Online



